
Lecture 11: Scheduling, Estimation, and Prioritization Valentin Razmov

21 Jul 2005

CSE403, Summer'05, Lecture 11



Resources

- Rapid Development, by Steve McConnell
- n Code Complete, by Steve McConnell
- Software Requirements, by Karl Wiegers

21 Jul 2005

CSE403, Summer'05, Lecture 11



How These Three Concepts Tie Together

- You need an up-to-date schedule to keep you on track in the project.
- Items on the schedule must be continuously estimated (both in length and in start / completion times).
- ⁿ Items on the schedule must have realistic *priorities*.

21 Jul 2005

CSE403, Summer'05, Lecture 11



Software Project Estimation Approaches

- Estimate pieces of the project, then add the pieces together.
- n Refer to estimate data from previous projects.
- ⁿ Use an algorithmic approach (e.g., COCOMO).
- _n Use scheduling software.
- _n Have outside experts to the project estimate.
- n and many others...

21 Jul 200

CSE403, Summer'05, Lecture 11



How Are Software Projects Estimated?

- Software project estimation, as software development, is done through gradual refinement.
 - ⁿ You will know better when you have seen more.
- ⁿ An estimate is best represented as a range of values with an associated confidence level.
 - Not a single point
- There is a trade-off between estimation accuracy and project control.

21 Jul 2005

CSE403, Summer'05, Lecture 11



Advice on Giving Estimates

- Avoid giving estimates that are more precise than you can make them.
 - ⁿ Otherwise, you risk hurting the estimate's accuracy.
- Estimates should **not** be "the most optimistic prediction that has a non-zero probability of coming true."
- ⁿ If you don't know, don't make up a quick estimate under pressure.
 - Say you don't know but will let them know as soon as you do.

21 Jul 2005 CSF403, Summer'05, Lecture 11



Does This Apply to You Too?

- As you practice estimating (and see where you were initially wrong), you will learn to do it more accurately and reliably over time.
- Practicing in a safe environment now is better than practicing in a high-stakes situation later when your job may be on the line.

21 Jul 2005

CSE403 Summer'05 Lecture 11



Prioritization

- "... means balancing the business benefit of each requirement [component] against its cost and any implications it has for the architectural foundation and future evolution of the product."
- Helps to resolve conflicts, plan for staged deliveries, and make needed trade-offs

21 Jul 2005

CSE403, Summer'05, Lecture 11



Prioritization: Questions

- Who does requirements / task prioritization?
 - Developers, managers, or customers?
- n When is the best time to set priorities?
 - Early in the project, just-in-time with the development of the relevant piece, or after a simple prototype of the feature / component has been completed?
- n At what level do you prioritize?
 - Use cases, features, or detailed functional requirements?

21 Jul 2005 CSE403, Summer'05, Lecture 11



Prioritization – A Simple Example

A knapsack problem:

Fill a knapsack that can hold maximum 10 lbs of weight with as much value as possible from the following ingredients:

		Value per unit	Weight per unit (in lbs)
	Α	10	1
	В	50	3
	С	70	6
	D	60	5

21 Jul 2005

CSE403, Summer'05, Lecture 11



Prioritization Factors

Assume you have 100 features to implement.

- What are the main factors to consider when prioritizing features for your project?
- How do you put them together in a formula to arrive at a priority level for each feature?

21 Jul 2005

CSE403, Summer'05, Lecture 11